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Overview

Radiological Project Work Overview
— Current Project Map
— Parcel C Phase Il SS/SD Removal Update
— Parcel C Ship Berth Survey Status
— Building 253 and 211 Activities
— Parcel D-1 Update
— FSS Report Status Update
— Parcel E SS/SD Removal Plan Update
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Parcel C - Phase Il SS/SD Removals

Parcel C SS/SD line removal:

e Phase Il — 13,758 of 14,300 linear feet of SS/SD lines (96%) and
29,223 cubic yards have been excavated.

e Total of 24 Trench Units (TUs) Excavated to date:
e 9O — Backfilled/restored
e 10 — Definitive data under review with RASO
e 4 — Undergoing sampling, survey, and/or remediation
e 1 — Radiologically cleared, turned over to CB&l
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Parcel C - Ship Berth Surveys

Terrestrial Survey Units (1-9):
e Survey Units 2, 6, and 7 — Definitive data under RASO review
e Survey Units 3 and 5 — Awaiting screening data analysis

e Survey Units 1, 4, 8 and 9 — Undergoing characterization
sampling and remediation

Cantilevered Survey Units (10-13):

e Scan data under contractor internal review



Field Activities in Parcel C Phase 11

TU 327 with Building 253 in the background. Surveying of excavated piping.



Radiological Survey of Buildings 253 and 211

e Completed surveying of interior drain lines

e Continue the removal and survey of ventilation system; 58% has
been removed

e Completed asbestos abatement and encapsulation

e Completed demolition of Building 211 Extension; performing material
and equipment surveys of demolition debris

BUILDING 253

BUILDING 211 EXTENSION




Field Activities in Buildings 253 and 211

Scanning duct work in men's 3 floor
restroom of Building 253

Scanning of area to be used to screen the
Building 211 Extension demolition debris.



FSS Report Séatus

Parqels C.,D-1, & E

Free-Released

Final

Draft

Internal Draft
(Data under review)
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Remaining Parcel C & E uiIdings/Sites

Status

e Parcel C, Phase-1
— Draft North Pier FSS Report
— Draft Construction Summary Report

e Parcel E-500
— Draft Former Building 707 Triangle Area FSS Report
— Draft Construction Summary Report



Parcel D-1

hase 1 & 11

e Phase |
— Gun Mole Pier
e Draft FSS report issued September 23
— Phase | RACR
e Draft to be issued Sept 30
— Confirmation samples
e 1 FSS report awaiting CDPH RURR letter (South Pier)
e Phase Il
— Mobilization of personnel and equipment began Sept 23



Parcel E SS/SD Removals

L ——

[N GUN MOLE HEE%-
H * ' o '
1
A

i

ETORM DRAN LHE

SAMTARY SEWER LIWE

WORK AREA BOLINDARIES

RADIOLOGICAL SCREEMMG ¥ARD—4 [RA]

EXCAVETION RCA

RSY 2, 3 aMD 4 SCREEMING PaDS



Comments, Questions, Concerns ?



